

Project Information		Key Dates	
Project Name	Project Alpha - Q3 2024	Start Date	2024-07-01
Project Manager	J. Doe	End Date	2024-09-30
Project Status	On Track	Current Phase	Development
Project Budget	\$1,200,000	Actual Spend	\$450,000
Project Risk	Low	Next Review	2024-08-15
Task Details		Task Progress	
Task ID	Task Name	Progress (%)	Due Date
1	Task 1.1: Initial Setup	100%	2024-07-05
2	Task 1.2: Data Collection	85%	2024-07-10
3	Task 1.3: Data Analysis	60%	2024-07-15
4	Task 1.4: Report Generation	40%	2024-07-20
5	Task 2.1: System Design	70%	2024-07-25
6	Task 2.2: Database Design	50%	2024-07-30
7	Task 2.3: API Development	30%	2024-08-05
8	Task 2.4: Frontend Development	20%	2024-08-10
9	Task 2.5: Backend Development	10%	2024-08-15
10	Task 3.1: Integration Testing	90%	2024-08-20
11	Task 3.2: User Acceptance Testing	75%	2024-08-25
12	Task 3.3: Deployment Preparation	60%	2024-08-30
13	Task 3.4: Deployment Execution	40%	2024-09-05
14	Task 3.5: Post-Deployment Review	20%	2024-09-10
15	Task 4.1: Final Report	100%	2024-09-15
16	Task 4.2: Project Closure	80%	2024-09-20
17	Task 4.3: Archiving	60%	2024-09-25
18	Task 4.4: Feedback Collection	40%	2024-09-30
19	Task 4.5: Project Summary	20%	2024-10-05
20	Task 4.6: Final Review	10%	2024-10-10
21	Task 4.7: Project Handover	5%	2024-10-15
22	Task 4.8: Project Archiving	0%	2024-10-20
23	Task 4.9: Project Evaluation	0%	2024-10-25
24	Task 4.10: Project Reporting	0%	2024-10-30
25	Task 4.11: Project Documentation	0%	2024-11-05
26	Task 4.12: Project Communication	0%	2024-11-10
27	Task 4.13: Project Monitoring	0%	2024-11-15
28	Task 4.14: Project Control	0%	2024-11-20
29	Task 4.15: Project Evaluation	0%	2024-11-25
30	Task 4.16: Project Reporting	0%	2024-11-30
31	Task 4.17: Project Documentation	0%	2024-12-05
32	Task 4.18: Project Communication	0%	2024-12-10
33	Task 4.19: Project Monitoring	0%	2024-12-15
34	Task 4.20: Project Control	0%	2024-12-20
35	Task 4.21: Project Evaluation	0%	2024-12-25
36	Task 4.22: Project Reporting	0%	2024-12-30
37	Task 4.23: Project Documentation	0%	2025-01-05
38	Task 4.24: Project Communication	0%	2025-01-10
39	Task 4.25: Project Monitoring	0%	2025-01-15
40	Task 4.26: Project Control	0%	2025-01-20
41	Task 4.27: Project Evaluation	0%	2025-01-25
42	Task 4.28: Project Reporting	0%	2025-01-30
43	Task 4.29: Project Documentation	0%	2025-02-05
44	Task 4.30: Project Communication	0%	2025-02-10
45	Task 4.31: Project Monitoring	0%	2025-02-15
46	Task 4.32: Project Control	0%	2025-02-20
47	Task 4.33: Project Evaluation	0%	2025-02-25
48	Task 4.34: Project Reporting	0%	2025-02-30
49	Task 4.35: Project Documentation	0%	2025-03-05
50	Task 4.36: Project Communication	0%	2025-03-10
51	Task 4.37: Project Monitoring	0%	2025-03-15
52	Task 4.38: Project Control	0%	2025-03-20
53	Task 4.39: Project Evaluation	0%	2025-03-25
54	Task 4.40: Project Reporting	0%	2025-03-30
55	Task 4.41: Project Documentation	0%	2025-04-05
56	Task 4.42: Project Communication	0%	2025-04-10
57	Task 4.43: Project Monitoring	0%	2025-04-15
58	Task 4.44: Project Control	0%	2025-04-20
59	Task 4.45: Project Evaluation	0%	2025-04-25
60	Task 4.46: Project Reporting	0%	2025-04-30
61	Task 4.47: Project Documentation	0%	2025-05-05
62	Task 4.48: Project Communication	0%	2025-05-10
63	Task 4.49: Project Monitoring	0%	2025-05-15
64	Task 4.50: Project Control	0%	2025-05-20
65	Task 4.51: Project Evaluation	0%	2025-05-25
66	Task 4.52: Project Reporting	0%	2025-05-30
67	Task 4.53: Project Documentation	0%	2025-06-05
68	Task 4.54: Project Communication	0%	2025-06-10
69	Task 4.55: Project Monitoring	0%	2025-06-15
70	Task 4.56: Project Control	0%	2025-06-20
71	Task 4.57: Project Evaluation	0%	2025-06-25
72	Task 4.58: Project Reporting	0%	2025-06-30
73	Task 4.59: Project Documentation	0%	2025-07-05
74	Task 4.60: Project Communication	0%	2025-07-10
75	Task 4.61: Project Monitoring	0%	2025-07-15
76	Task 4.62: Project Control	0%	2025-07-20
77	Task 4.63: Project Evaluation	0%	2025-07-25
78	Task 4.64: Project Reporting	0%	2025-07-30
79	Task 4.65: Project Documentation	0%	2025-08-05
80	Task 4.66: Project Communication	0%	2025-08-10
81	Task 4.67: Project Monitoring	0%	2025-08-15
82	Task 4.68: Project Control	0%	2025-08-20
83	Task 4.69: Project Evaluation	0%	2025-08-25