

Project Information		Key Dates	
Project Name	Project Alpha - Q3 2024	Start Date	2024-07-01
Project Manager	J. Doe	End Date	2024-09-30
Project Status	On Track	Current Phase	Development
Project Budget	\$1,200,000	Actual Spend	\$450,000
Project Risk	Low	Next Review	2024-08-15
Task Details		Task Progress	
Task ID	Task Name	Progress (%)	Due Date
1	Task 1.1: Initial Setup	100%	2024-07-05
2	Task 1.2: Data Collection	85%	2024-07-10
3	Task 1.3: Data Analysis	60%	2024-07-15
4	Task 1.4: Report Generation	40%	2024-07-20
5	Task 2.1: System Design	70%	2024-07-25
6	Task 2.2: Database Design	50%	2024-07-30
7	Task 2.3: API Development	30%	2024-08-05
8	Task 2.4: Frontend Development	20%	2024-08-10
9	Task 2.5: Backend Development	10%	2024-08-15
10	Task 3.1: Integration Testing	90%	2024-08-20
11	Task 3.2: User Acceptance Testing	75%	2024-08-25
12	Task 3.3: Deployment Preparation	60%	2024-08-30
13	Task 3.4: Deployment Execution	40%	2024-09-05
14	Task 3.5: Post-Deployment Review	20%	2024-09-10
15	Task 4.1: Final Report	100%	2024-09-15
16	Task 4.2: Project Closure	80%	2024-09-20
17	Task 4.3: Archiving	60%	2024-09-25
18	Task 4.4: Feedback Collection	40%	2024-09-30
19	Task 4.5: Project Summary	20%	2024-10-05
20	Task 4.6: Final Review	10%	2024-10-10
21	Task 4.7: Project Handover	5%	2024-10-15
22	Task 4.8: Project Archiving	2%	2024-10-20
23	Task 4.9: Project Reporting	1%	2024-10-25
24	Task 4.10: Project Completion	0%	2024-10-30
25	Task 4.11: Project Evaluation	0%	2024-11-05
26	Task 4.12: Project Review	0%	2024-11-10
27	Task 4.13: Project Feedback	0%	2024-11-15
28	Task 4.14: Project Summary	0%	2024-11-20
29	Task 4.15: Project Handover	0%	2024-11-25
30	Task 4.16: Project Archiving	0%	2024-11-30
31	Task 4.17: Project Reporting	0%	2024-12-05
32	Task 4.18: Project Completion	0%	2024-12-10
33	Task 4.19: Project Evaluation	0%	2024-12-15
34	Task 4.20: Project Review	0%	2024-12-20
35	Task 4.21: Project Feedback	0%	2024-12-25
36	Task 4.22: Project Summary	0%	2024-12-30
37	Task 4.23: Project Handover	0%	2025-01-05
38	Task 4.24: Project Archiving	0%	2025-01-10
39	Task 4.25: Project Reporting	0%	2025-01-15
40	Task 4.26: Project Completion	0%	2025-01-20
41	Task 4.27: Project Evaluation	0%	2025-01-25
42	Task 4.28: Project Review	0%	2025-01-30
43	Task 4.29: Project Feedback	0%	2025-02-05
44	Task 4.30: Project Summary	0%	2025-02-10
45	Task 4.31: Project Handover	0%	2025-02-15
46	Task 4.32: Project Archiving	0%	2025-02-20
47	Task 4.33: Project Reporting	0%	2025-02-25
48	Task 4.34: Project Completion	0%	2025-03-01
49	Task 4.35: Project Evaluation	0%	2025-03-05
50	Task 4.36: Project Review	0%	2025-03-10
51	Task 4.37: Project Feedback	0%	2025-03-15
52	Task 4.38: Project Summary	0%	2025-03-20
53	Task 4.39: Project Handover	0%	2025-03-25
54	Task 4.40: Project Archiving	0%	2025-03-30
55	Task 4.41: Project Reporting	0%	2025-04-05
56	Task 4.42: Project Completion	0%	2025-04-10
57	Task 4.43: Project Evaluation	0%	2025-04-15
58	Task 4.44: Project Review	0%	2025-04-20
59	Task 4.45: Project Feedback	0%	2025-04-25
60	Task 4.46: Project Summary	0%	2025-05-01
61	Task 4.47: Project Handover	0%	2025-05-05
62	Task 4.48: Project Archiving	0%	2025-05-10
63	Task 4.49: Project Reporting	0%	2025-05-15
64	Task 4.50: Project Completion	0%	2025-05-20
65	Task 4.51: Project Evaluation	0%	2025-05-25
66	Task 4.52: Project Review	0%	2025-06-01
67	Task 4.53: Project Feedback	0%	2025-06-05
68	Task 4.54: Project Summary	0%	2025-06-10
69	Task 4.55: Project Handover	0%	2025-06-15
70	Task 4.56: Project Archiving	0%	2025-06-20
71	Task 4.57: Project Reporting	0%	2025-06-25
72	Task 4.58: Project Completion	0%	2025-07-01
73	Task 4.59: Project Evaluation	0%	2025-07-05
74	Task 4.60: Project Review	0%	2025-07-10
75	Task 4.61: Project Feedback	0%	2025-07-15
76	Task 4.62: Project Summary	0%	2025-07-20
77	Task 4.63: Project Handover	0%	2025-07-25
78	Task 4.64: Project Archiving	0%	2025-07-30
79	Task 4.65: Project Reporting	0%	2025-08-05
80	Task 4.66: Project Completion	0%	2025-08-10
81	Task 4.67: Project Evaluation	0%	2025-08-15
82	Task 4.68: Project Review	0%	2025-08-20
83	Task 4.69: Project Feedback	0%	2025-08-25
84	Task 4.70: Project Summary	0%	2025-09-01
85	Task 4.71: Project Handover	0%	2025-09-05
86	Task 4.72: Project Archiving	0%	2025-09-10
87	Task 4.73: Project Reporting	0%	2025-09-15
88	Task 4.74: Project Completion	0%	2025-09-20
89	Task 4.75: Project Evaluation	0%	2025-09-25
90	Task 4.76: Project Review	0%	2025-10-01
91	Task 4.77: Project Feedback	0%	2025-10-05
92	Task 4.78: Project Summary	0%	2025-10-10
93	Task 4.79: Project Handover	0%	2025-10-15
94	Task 4.80: Project Archiving	0%	2025-10-20
95	Task 4.81: Project Reporting	0%	2025-10-25
96	Task 4.82: Project Completion	0%	2025-10-30
97	Task 4.83: Project Evaluation	0%	2025-11-05
98	Task 4.84: Project Review	0%	2025-11-10
99	Task 4.85: Project Feedback	0%	2025-11-15
100	Task 4.86: Project Summary	0%	2025-11-20
101	Task 4.87: Project Handover	0%	2025-11-25
102	Task 4.88: Project Archiving	0%	2025-11-30
103	Task 4.89: Project Reporting	0%	2025-12-05
104	Task 4.90: Project Completion	0%	2025-12-10
105	Task 4.91: Project Evaluation	0%	2025-12-15
106	Task 4.92: Project Review	0%	2025-12-20
107	Task 4.93: Project Feedback	0%	2025-12-25
108	Task 4.94: Project Summary	0%	2026-01-01
109	Task 4.95: Project Handover	0%	2026-01-05
110	Task 4.96: Project Archiving	0%	2026-01-10
111	Task 4.97: Project Reporting	0%	2026-01-15
112	Task 4.98: Project Completion	0%	2026-01-20
113	Task 4.99: Project Evaluation	0%	2026-01-25
114	Task 4.100: Project Review	0%	2026-02-01