



Project Information		Key Dates	
Project Name	Project Alpha - Q3 2024	Start Date	2024-07-01
Project Manager	J. Doe	End Date	2024-09-30
Project Status	On Track	Current Phase	Development
Project Budget	\$1,200,000	Actual Spend	\$450,000
Project Risk	Low	Next Review	2024-08-15
Task Details		Task Progress	
Task ID	Task Name	Progress (%)	Due Date
1	Task 1.1: Initial Setup	100%	2024-07-05
2	Task 1.2: Data Collection	85%	2024-07-10
3	Task 1.3: Data Analysis	60%	2024-07-15
4	Task 1.4: Report Generation	40%	2024-07-20
5	Task 1.5: Review and Approval	20%	2024-07-25
6	Task 2.1: System Design	90%	2024-07-28
7	Task 2.2: Database Design	75%	2024-08-02
8	Task 2.3: API Development	50%	2024-08-05
9	Task 2.4: Frontend Development	30%	2024-08-10
10	Task 2.5: Backend Development	15%	2024-08-15
11	Task 3.1: Integration Testing	10%	2024-08-20
12	Task 3.2: User Acceptance Testing	5%	2024-08-25
13	Task 3.3: Deployment Preparation	0%	2024-09-01
14	Task 3.4: Deployment	0%	2024-09-05
15	Task 3.5: Post-Deployment Review	0%	2024-09-10
16	Task 4.1: Final Report	0%	2024-09-15
17	Task 4.2: Project Closure	0%	2024-09-20
18	Task 4.3: Archiving	0%	2024-09-25
19	Task 4.4: Feedback Collection	0%	2024-09-30
20	Task 4.5: Project Summary	0%	2024-10-05
21	Task 5.1: Project Review	0%	2024-10-10
22	Task 5.2: Project Evaluation	0%	2024-10-15
23	Task 5.3: Project Lessons Learned	0%	2024-10-20
24	Task 5.4: Project Documentation	0%	2024-10-25
25	Task 5.5: Project Archiving	0%	2024-11-01
26	Task 6.1: Project Handover	0%	2024-11-05
27	Task 6.2: Project Review	0%	2024-11-10
28	Task 6.3: Project Evaluation	0%	2024-11-15
29	Task 6.4: Project Lessons Learned	0%	2024-11-20
30	Task 6.5: Project Documentation	0%	2024-11-25
31	Task 6.6: Project Archiving	0%	2024-12-01
32	Task 6.7: Project Handover	0%	2024-12-05
33	Task 6.8: Project Review	0%	2024-12-10
34	Task 6.9: Project Evaluation	0%	2024-12-15
35	Task 6.10: Project Lessons Learned	0%	2024-12-20
36	Task 6.11: Project Documentation	0%	2024-12-25
37	Task 6.12: Project Archiving	0%	2025-01-01
38	Task 6.13: Project Handover	0%	2025-01-05
39	Task 6.14: Project Review	0%	2025-01-10
40	Task 6.15: Project Evaluation	0%	2025-01-15
41	Task 6.16: Project Lessons Learned	0%	2025-01-20
42	Task 6.17: Project Documentation	0%	2025-01-25
43	Task 6.18: Project Archiving	0%	2025-02-01
44	Task 6.19: Project Handover	0%	2025-02-05
45	Task 6.20: Project Review	0%	2025-02-10
46	Task 6.21: Project Evaluation	0%	2025-02-15
47	Task 6.22: Project Lessons Learned	0%	2025-02-20
48	Task 6.23: Project Documentation	0%	2025-02-25
49	Task 6.24: Project Archiving	0%	2025-03-01
50	Task 6.25: Project Handover	0%	2025-03-05
51	Task 6.26: Project Review	0%	2025-03-10
52	Task 6.27: Project Evaluation	0%	2025-03-15
53	Task 6.28: Project Lessons Learned	0%	2025-03-20
54	Task 6.29: Project Documentation	0%	2025-03-25
55	Task 6.30: Project Archiving	0%	2025-04-01
56	Task 6.31: Project Handover	0%	2025-04-05
57	Task 6.32: Project Review	0%	2025-04-10
58	Task 6.33: Project Evaluation	0%	2025-04-15
59	Task 6.34: Project Lessons Learned	0%	2025-04-20
60	Task 6.35: Project Documentation	0%	2025-04-25
61	Task 6.36: Project Archiving	0%	2025-05-01
62	Task 6.37: Project Handover	0%	2025-05-05
63	Task 6.38: Project Review	0%	2025-05-10
64	Task 6.39: Project Evaluation	0%	2025-05-15
65	Task 6.40: Project Lessons Learned	0%	2025-05-20
66	Task 6.41: Project Documentation	0%	2025-05-25
67	Task 6.42: Project Archiving	0%	2025-06-01
68	Task 6.43: Project Handover	0%	2025-06-05
69	Task 6.44: Project Review	0%	2025-06-10
70	Task 6.45: Project Evaluation	0%	2025-06-15
71	Task 6.46: Project Lessons Learned	0%	2025-06-20
72	Task 6.47: Project Documentation	0%	2025-06-25
73	Task 6.48: Project Archiving	0%	2025-07-01
74	Task 6.49: Project Handover	0%	2025-07-05
75	Task 6.50: Project Review	0%	2025-07-10
76	Task 6.51: Project Evaluation	0%	2025-07-15
77	Task 6.52: Project Lessons Learned	0%	2025-07-20
78	Task 6.53: Project Documentation	0%	2025-07-25
79	Task 6.54: Project Archiving	0%	2025-08-01
80	Task 6.55: Project Handover	0%	2025-08-05
81	Task 6.56: Project Review	0%	2025-08-10
82	Task 6.57: Project Evaluation	0%	2025-08-15
83	Task 6.58: Project Lessons Learned	0%	2025